
Summary Contract Desirable Future 
Extras maintenance

Overrun in time 1,320.00

Additional under floor ventilation 1,000.00

Stage lighting infrastructure and directors window 1,600.00     

Additional electrical works 2,680.00         

Refurbishment of Ladies Toilets 2,500.00     

Refurbishment of Gents Toilets 2,500.00     

Refurbishment of old kitchen to form new meeting room 2,100.00     

Disabled toilet. 760.00            

Entrance hall. 890.00            

Increase in specification to the external envelope 1,620.00     

Provision of sky tubes 940.00        

Redecoration of kitchen 320.00            

Total cost of extras, additional works and increases in 2,320.00  11,260.00   4,650.00         18,230.00   
specification


